
  

Pre-injector Upgrade Updates 
(01 Jun 2011 – 22 Jun 2011)

C.Y. Tan
22 Jun 2011



  

News

● First shutdown meeting held on 15 Jun.



  

Reminders

● Fill in the MS Project time lines. See Elmie.
● Steve Hays
● Jim Lackey
● Mike Kucera
● Dan Bollinger
● Brian Schupbach

● Fill in paper sections for the review.
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Source Status

Device Status Comments
New source Waiting for flanges New cube

53 to 63mA. See next talk

Extractor PS Received transformer (16 Jun) All parts on hand

Increased current by removing ground 
electrode



  

LEBT Status

Device Status Comments
Solenoid PS In test area (06 Jun) Needs 480V, and 120V outlet

Solenoids Only #4 is incomplete.  See next slide.

LEBT drawings Being drawn Bellows ordered End of June to early July delivery.

Correctors final design (07 Mar 2011)
Vacuum pumps Order pending

Complete!

Milhouse still working on drawings. Power specs in 2 
weeks

Einzel lens



  

Solenoid status

● #1, #2, #3 measurements are complete. 
● Beam tubes to be welded on.
● #4 waiting for parts.



  

Solenoid 1

Solenoid 2



  

Solenoid 3



  

RFQ Status
●As of 17 June
●mechanic alignement  has been 
remeasured  – OK
●now we are working on the final tuning the 
field is now +- 8% the frequency 202 MHz  
(not final)
●now we are doing the tuner ball and 
prepare  the coupler
●the end plates are in our workshop,  and 
silver coating of the screws

Device Status Comments
4816 PA Water manifold done (06 Jun) Tube installation, testing/Troubleshooting to start soon.

Adding hoses (21 Jun)



  

MEBT Status

Device Status Comments
Quads Coil winding has started (17 May)

Power for quads Specs to follow Quads being redone. 

2 coils have been wound. Dipole coils started (31 
May). Cores will be made by High Tech $21k 
each. 

Buncher
Bead pull station drawing complete. At machine 
shop

Power for buncher Use present buncher supply in the line.



  

Instrumentation and Test Stand

Device Status Comments
Floor Copper flooring started. (06 Jun) Survey of rebar and conduit has been done.

Emittance probes Removed from I- source (06 Jun)

Water spigots
Instruments Status see next talk

Added  RFQ and bend magnet spigots 
(09 Jun)



  

Controls



  

Test Area



  

Safety

● Beam parameters submitted to safety (Gary 
Lauten) 10 Jun.
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